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=planned construction work
=unplanned extra construction work window
APRIL MAY JUNE JUuLy AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER
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Maple (Battery to Pine) Water Main Replacement

Maple (Pine to St Paul) Water Main Relining

Pine (Maple to Main) Water Main Relining

Maple & Battery Traffic Light Upgrade

St Paul Great Streets Work

Maple (Battery to St. Paul) Paving

Pine Street Relining (Lakeside to Howard)

Pine Street Paving (Flynn to Kilburn)

Church (Maple to Adams) Water Main Replacement _

Marathon 5/27 July 4th SE Art Hop 9/7-9/9
Maple to Main area phases of work. Maple to be closed to Phase 1 Phase 2
local traffic throughout these phases until paving Pine One Way Pine Two Way

complete. The following phases are for Pine/St. Paul St. Paul two way St. Paul One way



